Meetings of the Week

<table>
<thead>
<tr>
<th>Day</th>
<th>Date</th>
<th>Time</th>
<th>Event</th>
<th>Location</th>
</tr>
</thead>
<tbody>
<tr>
<td>Monday</td>
<td>5/9/11</td>
<td>10:00 a.m.</td>
<td>Health &amp; Safety</td>
<td>D-121A</td>
</tr>
<tr>
<td></td>
<td></td>
<td>11:30 a.m.</td>
<td>Classified Employee Awards</td>
<td>D-121 a/b</td>
</tr>
<tr>
<td></td>
<td></td>
<td>3:30 p.m.</td>
<td>World Cultures Committee Meeting</td>
<td>D-102</td>
</tr>
<tr>
<td></td>
<td></td>
<td>3:45 p.m.</td>
<td>Academic Senate Executive</td>
<td>A-2</td>
</tr>
<tr>
<td>Tuesday</td>
<td>5/10/11</td>
<td>12:30 p.m.</td>
<td>Research Committee</td>
<td>B-104</td>
</tr>
<tr>
<td></td>
<td></td>
<td>2:00 p.m.</td>
<td>President’s Council</td>
<td>Canceled</td>
</tr>
<tr>
<td>Wednesday</td>
<td>5/11/11</td>
<td>9:30 a.m.</td>
<td>Instructional Cabinet</td>
<td>D-102</td>
</tr>
<tr>
<td></td>
<td></td>
<td>2:00 p.m.</td>
<td>IT Council</td>
<td>R-108</td>
</tr>
<tr>
<td></td>
<td></td>
<td>3:30 p.m.</td>
<td>Master Planning, Assessment and Resource Oversight Council</td>
<td>D-102</td>
</tr>
<tr>
<td>Thursday</td>
<td>5/12/11</td>
<td>1:00 p.m.</td>
<td>Student Services Council</td>
<td>D-102</td>
</tr>
<tr>
<td>Friday</td>
<td>5/13/11</td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

San Diego Community College District Board Meetings

<table>
<thead>
<tr>
<th>Date</th>
<th>Time</th>
<th>Location</th>
</tr>
</thead>
<tbody>
<tr>
<td>Thursday, May 26</td>
<td>4:00 p.m.</td>
<td>District</td>
</tr>
<tr>
<td>Thursday, June 9</td>
<td>4:00 p.m.</td>
<td>District</td>
</tr>
</tbody>
</table>

Graduation Information

- **Graduation Fair** - Monday, May 9th and Tuesday, May 10th, 2011, 9:00 a.m. - 2:00 p.m., Schwartz Square
- **Graduation Fest** - Tuesday, May 10th, 11:00 a.m. - 1:00 p.m., Gorton Quad, 97¢ Bar-B-Que.
- **President's Graduation/Transfer Reception** - May 12th, 4:30 p.m. - 6:30 p.m., Gorton Quad, Light Refreshments and Presentations.
- **Chicano/Latina Graduation** – Saturday, May 14, 2011, 12:00 p.m., Saville Theatre, RSVP to Student Affairs, x3498.
- **Graduation Rehearsal** – Thursday, May 19, 2011, 3:30 p.m., Organ Pavilion.
- **Graduation** – Friday, May 20, 2011 – 6:00 p.m., Organ Pavilion.

Usher Volunteers Needed. Please contact Neary Sim at x3207. Check Out Graduation Website: [http://www.sdcity.edu/degrees/grad.asp](http://www.sdcity.edu/degrees/grad.asp) (Whisenhunt)
Many new events are added throughout the semester. To add an event to the campus calendar or to promote your event under STUDENT ANNOUNCEMENTS, simply click on the Webmaster link at the bottom of the www.sdcity.edu home page and provide information on your event. An event flyer can be attached also. Check the campus calendar at www.sdcity.edu/events.asp.

Saville Theatre: www.sdcity.edu/savilletheater

World Cultures: http://www.sdcity.edu/worldcultures

**Monday, May 9:** Zaquia Salinas, Cultura Chican@ (Culture and to Stories told through dance), 11:15 a.m. - 12:30 p.m., Saville Theatre

**Tuesday, May 10:** Jazz Live, Louis Hayes Quartet, 8:00 p.m. - 9:30 p.m., Saville Theatre

**Saturday, May 14:** Chicano Latina Graduation 2011, 12:00 p.m. - 3:00 p.m., Saville Theatre, contact Enrique Davalos, edavalos@sdccd.edu

Athletic events: http://www.sdcity.edu/athletics

---

**Jazz 88.3’s Music Matters Campaign**

**GOT AN OLD MUSIC INSTRUMENT LYING AROUND COLLECTING DUST?**

DONATE IT TO JAZZ 88.3’S MUSIC MATTERS CAMPAIGN.

Donated instruments are given to the community council for music in the schools, refurbished, and made available to San Diego school children who want to do music but can’t afford to buy or rent and instrument.

DROP OFF YOUR USED INSTRUMENT AT ANY COLES CARPETS LOCATION OR JAZZ 88.3 ON CITY COLLEGE CAMPUS, ROOM C-102.

---

**Old Town to Downtown and Beyond**

Old Town to Downtown and Beyond: Honors 110/U.S. History II Student Research Projects will run from May 2nd to May 18th at the Learning Resource Center. San Diego history comes alive with student exhibits on display on easels and exhibit cases.

Honors 110 students are very willing to docent small group tours of the exhibit; please contact Susan Hasegawa at shasegawa@sdccd.edu to set-up a time. (Hasegawa)
Golden Apple Award Winner for 2011

Please join us in congratulating Professor Wendy Zizzo. Professor Zizzo has been named the 2011 Golden Apple Award Winner, an honor in which San Diego City College students select the faculty member of the year. Professor Zizzo will receive her award at the Graduation Ceremony.

Dr. Zizzo received her doctorate in clinical pharmacy from the University of California, San Francisco. After completing a clinical residency at UCSF, she worked at The Haight-Ashbury Free Clinics’ Drug Detoxification and Rehabilitation. While at the clinic, she assisted in medically managing detoxifications for thousands of clients detoxifying from a variety of drugs. She taught in the AODS program at Diablo Valley College before coming to San Diego City College in 2001. (Whisenhunt)

Faculty - Staff Resources

For current updates:  www.sdcity.edu/faculty-staff.asp

- District Resources
- Directories
- Web Site Updating and Development
- Communications/Publications Guidelines
- Forms/Procedures/Applications
- President’s Bulletin
- Meetings Calendar
- Faculty/Staff Fitness Center Calendar
- Sites of Interest We Host

Committee Reports

Committee Reports can be found in your Outlook mail under Public Folders.

Academic Senate  www.sdcity.edu/academicsenate
Chairs' Cabinet
Curriculum
Curriculum Tech Review
Environmental Stewardship Committee  www.sdcity.edu/esc
Flex Committee  www.sdcity.edu/faculty-staff.asp
Foundation Board Meeting

Institutional Assessment Committee  www.sdcity.edu/iac
Instructional Services Council
Institutional Technology Council
Master Planning & Resources Oversight Council
Review of Services
Student Services Council

Environmental Stewardship Committee

Farmer’s Market every Tuesday 9:00 a.m. - 11:45 a.m.
Come get your fresh organic veggies - cultivated with love by City College students. Please bring your own bag. (Klpipple)
San Diego City College
Blood Drive
Tuesday, May 10, 2011
9 am to 3 pm
Parked in the Quad
1313 Park Boulevard
San Diego 92101

To make an appointment online, go to www.sandiegobloodbank.org.
Click on “Donate Blood” and “Bloodmobiles.”
Enter sponsor code: SDCC

Hatley’s Story
You can help patients like Hatley Ellison, who was diagnosed with a kidney disease at birth and requires blood transfusions as part of her treatment. With one more donation this year you can ensure that blood is available when Hatley and patients like her need it.

Please eat a good meal and drink plenty of fluids before donating blood. All donors must show proof of identification. Please pass this information on to a friend if you have given blood in the last eight weeks (16 weeks for double red cell donations).

For more information or to schedule an appointment to donate, visit www.sandiegobloodbank.org or call 1-800-4MY-SDBB (1-800-469-7322).
Design Status

Humanities & Business Tech Rendering

Project Title: Science Building
Architect/CM: HED/Rudolph & Sletten
Percent Complete: 95%

Description: The design team has completed the response to the DSA comments, and the resubmittal design packages backcheck appointments have been held for Access Compliance. Structural and Fire Life Safety comments have been addressed and were submitted to DSA on January 18th. A DSA backcheck appointment was scheduled for March 30th to review the Fire Life Safety comments, however due to scheduling conflicts with DSA the Fire Life Safety backcheck appointment was pushed to April 1st. At this meeting, the DSA plan checker cleared most of the remaining comments, however Fire Life Safety was not fully approved. The design team has submitted documentation and responses to address these outstanding comments, and they are awaiting DSA response. The project team is in the process of developing the bid packages in anticipation of a bid advertisement once DSA approval has been achieved.

Project Title: Engineering Technology (T) Building
Architect/CM: MDWF
Percent Complete: 95%

Description: The Design Team continues with the programming design phase. Current Issues: Due to a square footage calculation discrepancy, the final space plan has been revised and re-issued to the users for review and approval. Upon approval, the design team will finalize the programming documents, and submit this to the District. Once received, the project can proceed with a design build RFP. The project is now anticipated to have a Design Build RFP advertised sometime in August of 2011 with a design start ETA of last September.
<table>
<thead>
<tr>
<th>Project Title</th>
<th>“D” Building Roof</th>
<th>Project Budget: $3,082,000</th>
</tr>
</thead>
<tbody>
<tr>
<td>Architect/CM</td>
<td>Mele Amantea/TBD</td>
<td>Design Status: Design Development</td>
</tr>
<tr>
<td>Percent Complete:</td>
<td>65%</td>
<td>DSA Stamp Out: DSA Submittal on 8/23/10</td>
</tr>
</tbody>
</table>

**Description:** The design team continues with the DD phase of design. The anticipated cost of the new roofing pedestal system, as well as the additional cost of the ceiling replacement in the space below, have cause a significant increase to the project estimate. While the design documents have been approved with comments, and the design team can proceed with the CD phase of design, there is discussion on whether this project will need to be coordinated in conjunction with the M building project. Progress with design is pending a fault study for the M building project.

<table>
<thead>
<tr>
<th>Project Title</th>
<th>Language/Speech/Visual Arts “C” Bldg.</th>
<th>Project Budget: $21,827,550</th>
</tr>
</thead>
<tbody>
<tr>
<td>Architect/CM</td>
<td>TBD</td>
<td>Design Status: Programming</td>
</tr>
<tr>
<td>Percent Complete:</td>
<td>95%</td>
<td>DSA Stamp Out: City Submittal ETA 02/13/12, City Approval ETA 11/16/12</td>
</tr>
</tbody>
</table>

**Description:** A potential construction phasing plan has been submitted by the Design Build team for the relocation and renovation of the Radio Station and Journalism Department. This plan has been approved by the District, and the Design Build continues to meet with the C Building design committee to continue this process. Final programming draft documents have been reviewed by the District, and requested changes are in process. The requested changes include the revision of an 80 seat classroom into a multi-medial lab, as well as justification for two, 40-seat classrooms that are currently included in the building space program. Once these changes have been made and justification has been provided, the project can proceed into the conceptual and schematic phases of the design. It is anticipated that this will take place in late May, with finalized programming documents by the beginning of June.

<table>
<thead>
<tr>
<th>Project Title</th>
<th>Renovate “M” Building</th>
<th>Project Budget: $9,687,750</th>
</tr>
</thead>
<tbody>
<tr>
<td>Architect/CM</td>
<td>TBD</td>
<td>Design Status: RFP/Planning</td>
</tr>
<tr>
<td>Percent Complete:</td>
<td>0%</td>
<td>DSA Stamp Out: DSA Submittal ETA 12/22/11, DSA Stamp Out ETA 9/26/12</td>
</tr>
</tbody>
</table>

**Description:** Programming meetings have been held to establish space needs for each program. Due to the potential of seismic faulting in the vicinity of this part of the campus, these programming meetings are on hold until a fault study can be performed. Based on the findings of this study, the design team will need to evaluate the occupancy classification for the new building program. There has been some discussion regarding whether for not this project needs to be coordinated in conjunction with the D building roof project, however a final determination will depend on fault study findings. The District has initiated the fault study, and once completed, the findings of the study will enable the District to fully determine the occupancy classification of the M building, as well as further coordination with the D building. The fault study is in progress, however delays with the City Traffic Control permits have pushed the completion out to the end of May.

<table>
<thead>
<tr>
<th>Project Title</th>
<th>Construct Child Development Center</th>
<th>Project Budget: $11,048,185</th>
</tr>
</thead>
<tbody>
<tr>
<td>Architect/CM</td>
<td>Carrier Johnson</td>
<td>Design Status: Conceptual Design</td>
</tr>
<tr>
<td>Percent Complete:</td>
<td>50%</td>
<td>DSA Stamp Out: DSA Submittal ETA 8/06/12, DSA Stamp Out ETA 6/07/13</td>
</tr>
</tbody>
</table>

**Description:** Construction of a new Child Development Center at City College. **Current Issues:** The State has informed the District that the CDC project is ineligible for State Funding. Despite this determination, the project will be funded through Proposition S. The project is scheduled to continue with planning and design, with anticipated RFP solicitation for design build firms later in 2011. A meeting was held on March 22 to discuss potential locations for the CDC on the City College campus, and it was requested that the RFP for Design Build firms include a requirement to provide site layout options in their responses by the RFP.

<table>
<thead>
<tr>
<th>Project Title</th>
<th>“A” Building Renovation</th>
<th>Project Budget: $28,928,250</th>
</tr>
</thead>
<tbody>
<tr>
<td>Architect/CM</td>
<td>MDWF</td>
<td>Design Status: Programming</td>
</tr>
<tr>
<td>Percent Complete:</td>
<td>95%</td>
<td>DSA Stamp Out: DSA Submittal ETA 12/17/12, DSA Stamp Out ETA 9/20/13</td>
</tr>
</tbody>
</table>

**Description:** The Design team continues with the programming design phase. **Current Issues:** Due to a square footage calculation discrepancy, the final space plan has been revised and re-issued to the users for review and approval. Upon approval, the design team will finalize the programming documents, and submit this to the District. Once received, the project can proceed with design build RFP. The project is now anticipated to have a Design Build RFP advertised sometime in August 2011 with a design start ETA of late September.